

ID	Task Name	Duration	Start	Finish	Resource Names
1	Initial Planning	0 mons	Mon 9/25/06	Mon 9/25/06	Home Tour Committee
2	Home Selection	111 days	Mon 1/8/07	Sat 4/28/07	
3	Nominate homes	90 days	Mon 1/8/07	Sat 4/7/07	Home Selection Committee
4	Survey nominations	14 days	Sun 4/8/07	Sat 4/21/07	Home Tour Committee
5	Perform final selection	7 days	Sun 4/22/07	Sat 4/28/07	Home Selection Committee
6	Home selection complete	0 days	Sat 4/28/07	Sat 4/28/07	Home Selection Committee
7	Homeowner TLC	130 days	Sun 4/29/07	Sat 9/8/07	
8	Determine volunteer requirements	21 days	Sun 4/29/07	Sat 5/19/07	Home Selection Committee
9	Keep homeowner informed	130 days	Sun 4/29/07	Sat 9/8/07	Home Selection Committee
10	Homeowner Gifts	124 days	Sun 4/29/07	Sat 9/1/07	
11	Determine homeowner gift preferences	14 days	Sun 4/29/07	Sat 5/12/07	Home Selection Committee
12	Create paintings	110 days	Sun 5/13/07	Sat 9/1/07	Home Painting Person
13	Create home histories	110 days	Sun 5/13/07	Sat 9/1/07	Home History Person
14	Sponsorships	150 days	Mon 1/8/07	Thu 6/7/07	
15	Solicit sponsors	120 days	Mon 1/8/07	Mon 5/7/07	Sponsorship Committee
16	Collect sponsorships	80 days	Sat 2/17/07	Mon 5/7/07	Sponsorship Committee
17	Obtain graphics	50 days	Wed 4/18/07	Thu 6/7/07	Sponsorship Committee
18	Ticket Sales	5 mons	Mon 1/15/07	Thu 6/14/07	Ticket Sales Committee
19	Tickets and Posters	85 days	Sun 4/29/07	Tue 7/24/07	
20	Preliminary Design	30 days	Mon 6/4/07	Tue 7/3/07	Graphics Design Committee
21	Pictures of Homes	50 days	Sun 4/29/07	Mon 6/18/07	Graphics Design Committee
22	Home Descriptions	50 days	Sun 4/29/07	Mon 6/18/07	Graphics Design Committee,Home Selection Committee
23	Graphics from Sponsors	0 days	Thu 6/7/07	Thu 6/7/07	Sponsorship Committee
24	Production	10 days	Thu 7/5/07	Sat 7/14/07	Graphics Design Committee
25	Printing	10 days	Sun 7/15/07	Tue 7/24/07	Printer
26	Tickets available	0 days	Tue 7/24/07	Tue 7/24/07	Graphics Design Committee
27	Posters available	0 days	Tue 7/24/07	Tue 7/24/07	Graphics Design Committee
28	Publicity	150 days	Mon 4/9/07	Sat 9/8/07	Publicity Committee
29	Finance	254 days	Mon 1/15/07	Fri 9/28/07	Finance Committee
30	Volunteers	240 days	Mon 1/8/07	Fri 9/7/07	
31	Solicit volunteers	120 days	Mon 1/8/07	Mon 5/7/07	Volunteer Acquisition Committee
32	Obtain volunteer commitments	90 days	Fri 3/9/07	Thu 6/7/07	Volunteer Acquisition Committee
33	Solicit volunteer/homeowner preferences	40 days	Fri 6/8/07	Wed 7/18/07	Volunteer Acquisition Committee,Home Selection Committee
34	Determine preliminary volunteer assignment:	30 days	Thu 7/19/07	Fri 8/17/07	Volunteer Acquisition Committee
35	Determine final volunteer assignments	20 days	Sat 8/18/07	Fri 9/7/07	Volunteer Acquisition Committee
36	Volunteer assignments complete	0 days	Fri 9/7/07	Fri 9/7/07	Volunteer Acquisition Committee
37	Event Day Planning	120 days	Wed 5/9/07	Sat 9/8/07	
38	Side Event Planning	240 days	Mon 1/8/07	Fri 9/7/07	Side Events Committee
39	Post Party Planning	240 days	Mon 1/8/07	Fri 9/7/07	Post Party Committee
40	Event Day	0 days	Sat 9/8/07	Sat 9/8/07	
41	Feedback	15 days	Sat 9/8/07	Sat 9/22/07	Volunteer Acquisition Committee
42	Project ends	0 days	Fri 9/28/07	Fri 9/28/07	

